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PM 6 - Agenda
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PM 6 - Aims of the meeting

� Present and discuss recent technical progress 

based on regenerated MWR Tbs time series

� Decide on next steps towards providing a 

Climate Data Record of intercalibrated MWR 

Tbs and the retrieved TCWV product

� Report on non-scientific activities 

� Review and discuss administrational aspects 

of the project
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WP 6.2 - Support to G-VAP

� Hosting the G-VAP website (gewew-vap.org)

� Hosting on-line form for dataset registration

� Recent activities

– Update of website prior to G-VAP 4th Workshop 

(Berlin, 9-10 Oct 2014)

– Minutes and all presentations of G-VAP 

4th Workshop have been made available for download

� Upcoming activities

– Update website in prep. of G-VAP 5th Workshop

– First batch of input already provided by MS

– Deadline for publishing next update: 2015-05-31
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PM 6 - Project management

� Contract Change Notice 1 (CCN1)

– Provide resources for re-generation of MWR Tbs

time series (WP 1.3-CCN1) and the subsequent 

quality assessment (WP 1.4-CCN1)

– Integrate new partner SMHI into the EMiR

consortium with responsibility for additional WP 

3A.3-CCN1 “Evaluation against EC-Earth”

– Extend project duration by 1 year until Oct 2016

� CCN1 downstream activities

– Concluding new/additional subcontracts

– Updating project documentation
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ID WP Due Who Description 2015-05-18

AI-PM4-01 1.2 11/2014 BB Collect REAPER DPMs and make them available done

AI-PM4-02 1.1 CCN 11/2014 BP
TN comparing GDR Tbs vs. REAPER-like Tbs with 

gap filling
done

AI-PM4-03 1.1 CCN 12/2014 BP
L0 to L1B reprocessed data sets with and without 

interpolation
done

AI-PM4-04 1.1 CCN 11/2014 BP Information on the L0 to L1 re-processing status done

AI-PM4-05 1.2 CCN 12/2015 RB
Assess CLS's TN on GDR vs. REAPER time series 

from AI_PM4_03
done

AI-PM4-06 1.2 CCN 12/2014 MS User account for HD on the DWD IT system done

AI-PM4-07 1.2 CCN 12/2014 HD Organise HD visit to DWD in January 2015 done

AI-PM4-08 PM 10/2014 FF Compile and submit CCN done

AI-PM4-09 PM 11/2014 FF Compile progress report for period 07-10 2014 done

AI-PM4-10 PM 12/2014 FF Update PMP after CCN has been accepted done

AI-PM4-11 PM 11/2014 FF Start populating the EMiR website ongoing

AI-PM4-12 5.1 11/2014 BB
Provide advice/wording on how to refocus WP 5.1 

"Guidance for S3 and future DISCs”
ongoing

AI-PM4-13 PM 11/2014 FF Organise Doodle poll on PM 5 date done

PM 6 - Action item control
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PM 6 - Project website

� EMiR project website

– Very basic version under esa-mwr.org, as before

– Suggestion by ESA to create content following 

SPPA template (similar to GlobVapour website)

– Transfer enhanced content to ESA who will then 

host it on the SSPA website

� Implementation strategy

– Use esa-mwr.org internally for content generation

– Transfer contents to ESA after internally agreed

– First draft under esa-mwr.org: 30 Jun 2015

– Today: discuss implementation details
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PM 6 - Project website, cont.

� Home 

– News - Few things as outdated a yesterday’s 

news... Regular update cycle? Would anyone from 

the outside interested be anyway? Ways to get 

around the news requirement?

� About ���� straightforward

� Project documents

– Literature - List of relevant references?

– Documents - Sow? Proposal? Or third-party 

documents? Which ones? Potential IPR issues!

– Deliverables - Only the “external” ones? 
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PM 6 - Project website, cont.

� Data access / tools

– Data - What data? Access through ESA website or 

rather by link to appropriate data repository? 

Potential IPR issues

– Tools - What tools? Most tools used are science 

tools not sufficiently documented... Potential 

IPR issues

– Internal - All internal deliverables? Required at 

all? Shall SSPA serve as project archive?

� Meetings / workshops

– Meetings - Internal presentations? Minutes?

– Workshops - Conference presentations/proceedings?
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PM 6 - Other business

� PM 7, telecon

– Scheduled for 07/2015 - agree on date & contents

� Payments

– Next payment triggered by two milestones

– Associated deliverables are merged within the 

MWR calibration assessment report 

���� DELIVERED, BUT NOT YET ACCEPTED!


