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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Agenda

09:30 - 09:35: Welcome, aims of the meeting (FF)

09:35 - 08:55: Revised MWR Level 1-B data record (BF)
09:55 - 10:15: FAME-C Cloud Mask (HD)

10:15 - 11:00: Status calibration assessment (RB)

11:00 - 11:20: Coffee break

11:20 - 11:40: Status 10-VAR retrieval (MS)

11:40 - 12:00: Bias correction (RB)

12:00-13:30: Lunch break

13:30 - 14:45: Upcoming activities (All)

« TCWW TCDR generation
« TCWW TCDR validation efforts
« TCWW application

14:45 - 15:15: Project management (FF)

+« Administrational issues
+« ENMIR web presence
+« Coordination with G-VAP

1515 - 15:30: All other business (All)

15:30: Adjourn
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Aims of the meeting

Present and discuss recent technical progress
based on regenerated MWR Tbs time series

Decide on next steps towards providing a
Climate Data Record of intercalibrated MWR
Tbs and the retrieved TCWV product

= Report on non-scientific activities

= Review and discuss administrational aspects
of the project
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

WP 6.2 - Support to G-VAP

Hosting the G-VAP website (gewew-vap.org)
Hosting on-line form for dataset registration

Recent activities

- Update of website prior to G-VAP 4" Workshop
(Berlin, 9-10 Oct 2014)

— Minutes and all presentations of G-VAP
4th Workshop have been made available for download

Upcoming activities
- Update website in prep. of G-VAP 5" Workshop

— First batch of input already provided by MS
- Deadline for publishing next update: 2015-05-31
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Project management

* Contract Change Notice 1 (CCN1)

- Provide resources for re-generation of MWR Tbs
time series (WP 1.3-CCN1) and the subsequent
quality assessment (WP 1.4-CCN1)

- Integrate new partner SMHI into the EMiR
consortium with responsibility for additional WP
3A.3-CCN1 “Evaluation against EC-Earth”

- Extend project duration by 1 year until Oct 2016
= CCN1 downstream activities

- Concluding new/additional subcontracts
- Updating project documentation
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Action item control

ID WP Due Who Description 2015-05-18

TN comparing GDR Tbs vs. REAPER-1like Tbs with

AI-PM4-02 1.1 CCN 11/2014 BP o done
gap filling
L@ to L1B reprocessed data sets with and without

AI-PM4-03 1.1 CCN 12/2014 BP . . done
interpolation

AI-PM4-04 1.1 CCN 11/2014 BP Information on the L@ to L1 re-processing status done
Assess CLS's TN on GDR vs. REAPER time series

AI-PM4-05 1.2 CCN 12/2015 RB done
from AI_PM4_03

AI-PM4-06 1.2 CCN 12/2014 MS User account for HD on the DWD IT system done

AI-PM4-07 1.2 CCN 12/2014 HD Organise HD visit to DWD in January 2015 done

AI-PM4-08 PM 10/2014 FF Compile and submit CCN done

AI-PM4-09 PM 11/2014 FF Compile progress report for period 07-10 2014 done

AI-PM4-10 PM 12/2014 FF Update PMP after CCN has been accepted done

AI-PM4-11 PM 11/2014 FF Start populating the EMiR website ongoing
Provide advice/wording on how to refocus WP 5.1 .

AT-PM4-12 5.1 11/2014 BB ongoing

"Guidance for S3 and future DISCs”

AI-PM4-13 PM 11/2014 FF Organise Doodle poll on PM 5 date done
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Project website

= EMiR project website

Very basic version under esa-mwr.org, as before

Suggestion by ESA to create content following
SPPA template (similar to GlobVapour website)

Transfer enhanced content to ESA who will then
host it on the SSPA website

» Implementation strategy

Use esa-mwr.org internally for content generation
Transfer contents to ESA after internally agreed
First draft under esa-mwr.org: 30 Jun 2015

Today: discuss implementation details
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

Template for SPPA Projects/Activities
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Project website, cont.

= Home

- News - Few things as outdated a yesterday’s
news... Regular update cycle? Would anyone from
the outside interested be anyway? Ways to get
around the news requirement?

About = straightforward
" Project documents

— Literature - List of relevant references?

— Documents - Sow? Proposal? Or third-party
documents? Which ones? Potential IPR issues!

- Deliverables - Only the “external” ones?
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Project website, cont.

= Data access / tools

- Data - What data? Access through ESA website or
rather by link to appropriate data repository?
Potential IPR issues

- Tools - What tools? Most tools used are science
tools not sufficiently documented... Potential
IPR issues

- Internal - All internal deliverables? Required at
all? Shall SSPA serve as project archive?

= Meetings / workshops

- Meetings - Internal presentations? Minutes?
- Workshops - Conference presentations/proceedings?
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ERS/Envisat MWR Recalibration and Water Vapour TCDR Generation (EMiR)

PM 6 - Other business

= PM 7, telecon
Scheduled for 07/2015 - agree on date & contents

= Payments
- Next payment triggered by two milestones

Associated deliverables are merged within the
MWR calibration assessment report
= DELIVERED, BUT NOT YET ACCEPTED!

Progress-payment-2:-20%-of-original FFPY
Agency’s-acceptance-of the- MWR-Calibration- 2015/ 04 69,890-EURH
Assessment-Report:-ML5-05=
CCN1-Progress-payment-2:-30-%-0f-CCN11
Agency’s-acceptance-of TN-on-accuracy-of-regenerated- 2015/ 04" 66,000-EURH
MWR-Ths-from-ERS-1/2-and-Envisat:-MLS5-CCNi-02.x
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